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Level of Objective: Directorate, Office, Division/Staff
Office: OL/IMSS/DAS/TG
Title of Objective: De the IC feature of FCS (formely LOCS)
Responsible Officer:
Significant Funding Amount: 150K FY 87 0 - Scheduled
FY beginning 1 Oct or Quarter Ending X 31 Dec, 31 Mar, 30 Jun, 30 Sep X - Actual
Quarter 1 Quarter 2 Quarter 3 Quarter 4
ACTIVITIES PLANNED OCT | NOV | DEC JAN|FEB|MAR | APR|MAY]|JUN JUL | AUG | SEP
1. Finalize IC system software requirements 0—]—-[-=X
--or-—-evaluate and agree that LADS will ful-
fill requirements.
2. TEstablish requirements to preload IC system. 0-]--0
3. Finalize hardware alternatives as may be 0--|-~0
needed for LANs and that will support either
IC custom, cormercial or LADS software.
4. If justified, use contractor assistance to 0-|-——]|-—~—|-——|-0
identify commercially available IC software
—--or--to support a software creation/migra-
tion of LADS to appropriate hardware.
5. Obtain mutual (OL/OC/0S) approval of an IC 0-0
software/hardware package suitable for remote
site installations.
6. Initiate site preparation efforts. 0-0
(with/0S approval).
7. Order/acquire hardware and software appro~ 0-{-——-[--0
priate for initial OC installation.
8. Create system documentation that includes 0-|-——|-——~|-0
self-instructing training materials.
9. Preload data common to all users. 0-[-0
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10. Test, pack and deploy initial system(s); 0—| -0
provide installation and hands-on training;
assist with startup.
11. Based upon initial reaction, provide any 0—|—|--0
necessary fixes to IC system; install
balance of systems at OC sites.
12. Begin requirements analysis of accountable O-j—|—| -]
property (AP) feature (exploit LADS if used
for IC feature).
NOTE: This Objective remains the same, although some of the milestones have been restated and

reordered. As of now, it is on schedule.

is under investigation.

Contractor support for downloading LADS III to a PC

Attempts to use PC NOMAD as the data base management system for FAS have
been suspended. Parallel application development is also underway using dBASE III.
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